
TIMELINE

SCAP & Council Ongoing
Engagement

Community Engagement 
Commences

EPBC Referral Completed Technical Reports Finalised

Project 
Completion

CHMP Underway

Community Information 
sessions

Planning Submission Lodged

Start Construction

Q1 2022

Q2 2022

Q2 2024

Q2 2024

Q2 2022

Q2 2026

Q4 2028

Q3 2024

Q2 2023
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